RESOLUTION NO 25-R-36

A RESOLUTION TO APPROVE TETRA TECH MODIFICATION #9
REQUEST AND UPDATED CONTRACT

WHEREAS, the Tinley Park-Park District is located in Cook & Will Counties of Illinois; and

WHEREAS, the Park District has contracted with Tetra Tech to update the 2014 Phase 1 ESA,
Hazardous Materials Survey, and Asbestos Re-Survey on the former mental health site property; and

WHEREAS, Tetra Tech has provided this cost estimate and modification (MOD) request
number (No.) 9 to the original contract and scope of work dated July 11, 2023, and authorized on
August 8, 2023. This MOD request includes additional funding for Tasks 8a and 8b as summarized
below.

WHEREAS, this MOD is for ongoing support for Tasks 8a and 8b, is being modified to reflect
the ongoing support provided for asbestos abatement oversight, onsite support as project manager, and
technical support to develop and modify bid specifications for continuing abatement and demolition
efforts. Tetra Tech notes that Caryn Castillo assumed the role of onsite project management in recent
weeks that previously conducted by Mike Mahoney; those additional costs were not included in the
MODS8 request and are included herein; and

WHEREAS, task 8a is for ongoing onsite and offsite support of abatement activities and
project management conducted by Caryn Castillo. This activity is expected to be 3 to 4 days of onsite
support through late July. At that time, the level of onsite support will likely be limited due to a pause
of abatement activities while a new contract for these activities is awarded. During this time, some
level of support will be required to support bid activities, monitor site activities; identify, sample, and
approve the import of clean fill (at little or no cost to the Park District). For both Task 8A and 8B, the
cost estimates provided serve as allocations of funding that, as approved, may be expended by the Park
District for work performed; and

WHEREAS, task 8b is for ongoing technical support by Tom Hahne for the same time
duration; and

WHEREAS, it is expected that once the IEPA issues the no further remediation letter (NFR)
for the former leaking underground storage incidents, the site will be entered in the site remediation
program. This will be initiated as Task 10 when the NFR is issued; and

WHEREAS, the Board of Commissioners of the Tinley Park-Park District finds that it is in the
best interest of the District to approve the Tetra Tech modifications request in the amount of $110,750.

NOW, THEREFORE, BE IT RESOLVED by the Commissioners of the TINLEY PARK-PARK
DISTRICT as follows;

SECTION 1: The Preambles hereto are hereby made a part of, and an operative provision of,
this Resolution as if fully restate herein.
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SECTION 2: The Request attached hereto as Exhibit 1, and made a part hereof, is hereby
approved.

SECTION 3: That this Resolution shall be in full force and effect on the date approved and
passed by the Board of Commissioners of the TINLEY PARK-PARK DISTRICT.

Approved and passed this 20" day of August 2025.

AYES: L\ "
NAYS: @

va
ABSENT:

\
ABSTAIN: @

Tg_,ﬁY PARK-PARK DISTRICT
it
 Ae % INQVcn

President, Board of Park Commissioners

Attest,

Secretary, Board of Park Commissioners
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EXHIBIT 1 RESOLUTION NO 25-R-36

THIS PAGE INTENTIONALLY LEFT BLANK
EXHIBIT 1 TO FOLLOW

RESOLUTION NO 25-R-36----Page 3 of 3



TETRA TECH

July 21, 2025

Mr. Burt Odelson

Odelson, Murphey, Frazier, and McGrath
3318 West 95" Street

Evergreen Park, Illinois 60805

RE:  Former Tinley Park Mental Health Center, Tinley Park, Illinois
Modification 9: Tasks 8A and 8B — Continued Technical Support

Dear Mr. Odelson:

Tetra Tech has provided this cost estimate and modification (MOD) request number (No.) 9 to the original
contract and scope of work dated July 11, 2023, and authorized on August 8, 2023. This MOD request includes
additional funding for Tasks 8a and 8b as summarized below.

This MOD is for ongoing support for Tasks 8a and 8b, is being modified to reflect the ongoing support provided
for asbestos abatement oversight, onsite support as project manager, and technical support to develop and modify
bid specifications for continuing abatement and demolition efforts. Tetra Tech notes that Caryn Castillo assumed
the role of onsite project management in recent weeks that previously conducted by Mike Mahoney; those
additional costs were not included in the MODS request and are included herein.

Task 8A is for ongoing onsite and offsite support of abatement activities and project management conducted by
Caryn Castillo. This activity is expected to be 3 to 4 days of onsite support through late July. At that time, the
level of onsite support will likely be limited due to a pause of abatement activities while a new contract for these
activities is awarded. During this time, some level of support will be required to support bid activities, monitor
site activities; identify, sample, and approve the import of clean fill (at little or no cost to the Park District). For
both Task 8A and 8B, the cost estimates provided serve as allocations of funding that, as approved, may be
expended by the Park District for work performed.

Task 8B is for ongoing technical support by Tom Hahne for the same time duration.

It is expected that once a no further remediation letter (NFR) is issued by the IEPA for the former leaking
underground storage incidents, the site will be entered in the site remediation program. This will be initiated as
Task 10 when the NFR is issued.

Task 8A $ 91,260.00
Task 8B $ 19,490.00
TOTAL REQUST MOD 9 $ 110,750.00--

Tetra Tech, Inc.

Floor, Chicaso, IL 60606

Tel 212-201-7700 Fax 312-201-0031 tetratech.com

P



July 21, 2025
Mr. Burt Odelson
Page 2

If this modification (MOD 9) is acceptable, please authorize by signing the approval line below.

Sincerely, Approval Authorization: Modification 9
(> Signature:
J
Tom Hahne Name and Title:
TETRA TECH Date:

Tetra Tech, Inc.
" Floor, Chicago, IL 60606

Tel 815-404-1508 Fax 312-201-0031 te;cratech.com
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