MINUTES OF THE REMEDIATE 280 COMMITTEE MEETING
TINLEY PARK-PARK
TINLEY PARK, ILLINOIS
HELD ON March 12, 2026

The Remediate 280 Committee Meeting, Tinley Park-Park District scheduled to be held
in the Board Room of the Bettenhausen Recreation Center on March 12, 2026, was
called to order by Chairperson O'Donovan at 6:30pm.

Committee Members’ Present.  Chairperson Lisa O'Donovan
Co-Chair Ashley Rubino
Bill Devine
Dan McAllister
Sylvester Wilson
Carmelita Wagner

Committee Members Absent: Tana Burhans
John Gorajski
A.J. Haj
Melissa Sanfilippo
Rona Szabo

Others Present: Ryan Veldman, Superintendent of Parks
Kelly Jones, Board Secretary

Committee Member McAllister moved to approve the November 13, 2025, the
December 11, 2025, the January 8, 2026, and the February 12, 2026, Committee
meeting minutes seconded by Committee Member Devine and carried by a unanimous
roll call vote.

Agenda ltems for Discussion:

Environmental Clean-Up Updates

Phase 2- work continues and includes abating asbestos and other regulated waste from
the remaining buildings on the property. The buildings will be demolished after they
have been abated.

Brandenburg Industrial Services has been working on the property since December
2025.



Brandenburg and its asbestos subcontractor Safe Environment Group are working
steadily, as the weather allows. Abatement is completed in many areas now and work is
currently occurring within the tunnels.

Brandenburg has been working on multiple buildings. Building 2, Maple Hall was
recently razed and Building 3, Spruce Hall demolition beginning Monday, March 16",

The following buildings await demolition:
-Building 1,

- Administration

-Building 23,

-Cedar Hall

- Building 4, Oak Hall

-Building 5, Willow Hall

Committee Chairperson Lisa O’'Donovan gave an update on the Site Remediation

Project (SRP).

Project Manager Updates
Covered under the environmental clean-up update.

Financial Cost Update:
As of March 1%, the Park District has received$13,192,995.27 of the $15million state
grant money.
-$5,139,000.00 — Initial Payment
-$8,053,995.27 — Reimbursements received
-Due to receive October—January Expenses
-February expenses will be submitted this month
-The total Remediation expenses paid have been $10,387,572.79 which is
69.25% of the total grant.
Remaining Amount: $4,612,427.21(30.75%)

Public Comment:
None

Committee Member Comments:

A committee member asked what percentage of the property has been demolished.
Superintendent of Parks, Ryan Veldman stated 13 out of 26 defined areas are
complete.




A committee member asked when the water tower is expected to come down.
Mr. Veldman stated possibly this fall, and ample notification will be given before it comes
down.

A Committee member stated he feels proud driving past the property and seeing all the
progress.

Adjourn
Committee Member Wagner moved to adjourn to the April 9, 2026, meeting, seconded
by Committee Member Devine and carried by a unanimous roll call vote at 6:51pm.
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