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Phase 2 Work

 Our contractor Brandenburg Industrial Services continues work on Phase 2.

 Phase 2 includes abating asbestos and other regulated wastes from the 

remaining buildings on the property. This includes the power plant, the water 

tower, the reservoir, and the tunnels.

 The abatement portion of Phase 2 has been completed. Brandenburg’s 

asbestos subcontractor Safe Environmental has completed abatement of all 

buildings.
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Phase 2 Work (continued)

 Brandenburg is continuing the second part of Phase 2---demolishing the 

buildings now that abatement is completed.

 Our third-party consultant True North continues air monitoring to ensure the 

work complies with regulations and permit requirements.

 Brandenburg continues to make significant progress. For example only, the 

administration building (Building 1) has been completely demolished, the 

demolition debris removed, and the demolition area backfilled.
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Phase 2 Work (continued)

 Brandenburg has begun demolishing Oak Hall (Building 4).

 The lime pits (Building 27) and the reservoir (Building 28) have been 

completed and backfilled.

 Brandenburg has started demolishing the tunnels along the Harlem Avenue 

side.

 Brandenburg continues to remove and properly dispose of demolition debris 

from the site.

 Brandenburg has also demolished, processed, and backfilled:

 Maple Hall (Building 2) - Demo and Backfill Complete

 Spruce Hall (Building 3) – Demolished - Processing, clean up in progress, backfill 

remains

 Mimosa Hall (Building 24) - Backfill Complete

 Pine Hall (Building 25) - Backfill Complete
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Oak Hall
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Tunnels
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Southeast Corner of the Property
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Phase 1 Work Close Out

 Omega continues to perform its Phase 1 close out work. The Phase 1 work is 

to ensure that Omega properly completes all of the work it was required to 

perform under its contract.

 Our partner the Cook County Department of Environment and Sustainability 

has worked with Omega on details of the supplemental permits for the close 

out work.

 Omega has removed much of the subsurface transite piping and expects to 

finish transite removal next week.
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Site Remediation Program (SRP)

 The team has enrolled the property into the Site Remediation Program (SRP) 

to obtain a No Further Remediation (NFR) letter.

 In order to obtain the NFR as soon as possible, the team is submitting 

separate Comprehensive Site Investigation (CSI) plans for three separate areas 

of the property.

 We submitted the CSI plan for the 90-acre western portion of the site, on 

which development for recreational use will likely occur first, in December 

2025.

 IEPA provided comments on that plan, asking for additional sampling locations, 

testing for additional contaminants of concern (COC), and additional investigation 

of mercury near Cedar Hall.

 The team has had additional conversations with IEPA for clarification, 

particularly about the number and locations of sampling borings. The team is 

finalizing an amended CSI with the information IEPA requests.
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Site Remediation Program (SRP) (continued)

 In March 2026 the team submitted a CSI for the second parcel, which is the 

110-acre northeast portion of the property.

 In April 2026 IEPA provided comments on that second CSI.

 The team is preparing an amended CSI plan, which addresses IEPA’s 

comments, including additional sampling locations and additional testing for 

COCs.

 The team will develop a CSI for the third parcel, which is the southeast 

portion of the property.
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Site Remediation Program (SRP) (continued)

 After IEPA approves the CSI, the team, working with our consultant Tetra 

Tech, will perform the investigation, beginning with the 90-acre western 

portion of the property.

 The team will then summarize the results in a “Site Investigation Report”.

 Whether we will be required to perform additional remediation of the site 

depends upon the results of the investigation.

 There are three additional plans and reports required by the SRP:

 Remediation Objectives Report

 Remedial Action Plan

 Remedial Action Completion Report

 Depending upon the results of investigation we may be able to combine those 

reports.
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Site Remediation Program (SRP) (continued)

 When IEPA determines that the property meets all applicable standards to be 

used for recreational purposes, IEPA will issue a comprehensive No Further 

Remediation letter, which means the property is ready for redevelopment.

 IEPA has already issued NFR letters for two areas which previously had 

underground storage tanks.
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Conclusion

 The team is happy to answer your questions.

 Does the Committee have any questions?

12



12



15



16



17


	Slide 1: Remediate 280 Update
	Slide 2: Phase 2 Work
	Slide 3: Phase 2 Work (continued)
	Slide 4: Phase 2 Work (continued)
	Slide 5: Oak Hall
	Slide 6: Tunnels
	Slide 7: Southeast Corner of the Property 
	Slide 8: Phase 1 Work Close Out
	Slide 9: Site Remediation Program (SRP)
	Slide 10: Site Remediation Program (SRP) (continued)
	Slide 11: Site Remediation Program (SRP) (continued)
	Slide 12: Site Remediation Program (SRP) (continued)
	Slide 13: Conclusion
	Slide 14
	Slide 15
	Slide 16
	Slide 17

