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Phase 2 Work

 Our contractor, Brandenburg Industrial Services, continues to make significant 

progress.

 The abatement portion of Phase 2 has been completed in all buildings by 

Brandenburg’s asbestos subcontractor, Safe Environmental.

 Brandenburg is continuing the second part of Phase 2: demolishing nearly 

every remaining building and removing the demolition debris.

 Our third-party consultant True North continues air monitoring to ensure the 

work complies with regulations and permit requirements and ensure the 

safety of the surrounding community.
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Phase 2 Work (continued)

 Brandenburg most recently demolished the Water Tower.

 Other ongoing work includes:

 Spruce Hall (Building 3):, grading around the building has been completed.

 Oak Hall (Building 4): excavating the basement and removal of debris.

 Willow Hall (Building 5): demolition and removal of debris. 

 Power Plant (Building 20): removal of debris continues.

 Tunnels: Approximately 4,500 of 5,700 linear feet of tunnel have been removed and 

backfilled. Debris removal continues.

 Brandenburg continues to remove and properly dispose of demolition debris from 

the site.

2



Oak Hall and Willow Hall Demo
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Basement excavation at Oak Hall Demolition of Willow Hall began June 8th



Power Plant
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Power Plant Demo Began July 6th Power Plant Current



Water Tower
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Site Remediation Program (SRP)

 The team has enrolled the property into the Site Remediation Program (SRP) 

to obtain a No Further Remediation (NFR) letter.

 Bid specifications are being finalized to complete work that will be required 

for the SRP which include drilling services, environmental sampling, 

laboratory services, and potential remediation and hauling services, subject 

to results.  
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Site Remediation Program (SRP) (continued)

 When IEPA determines that the property meets all applicable standards to be 

used for recreational purposes, IEPA will issue a comprehensive No Further 

Remediation letter, which means the property is ready for redevelopment.

 IEPA has issued NFR letters for two areas already, which previously had 

underground storage tanks.
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Public Engagement

 We are currently working toward specifications for an RFP/RFQ (Request For 

Proposal/Request for Qualifications) process to engage with consultants.

 The chosen firm will help the Park District engage with the public to 

determine what the development side of the project will look like. 
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Conclusion

 The team is happy to answer your questions.

 Does the Committee have any questions?
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